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Cosmic/W muon
ratio estimated to 
be 1/1 for p>10 GeV, 
but estimate is 
unreliable – need 
measurement!

Cosmic ray in EMCal looks 
much like high-pT photon 
• source of high-pT photon 
background?



MPC-North (& South)
3.1 < η < 3.7

Reaction Plane Detector TOF-W

Hadron Blind Detector (HBD)

State-of-the-art detector –
challenging to commission with AuAu!



PHENIX Jan-Feb Operations Plan

• Tue 1/9 
• Mon 2/6
• Wed 2/7

• Thu 2/8

• Fri 2/9

• Thu 2/22
• Tue 2/27
• Thu 3/1

Started PHENIX watch/cosmic-ray shifts
Turned on large cooling pump (for magnet operations)
ATS (auto. transf. switch) test done
Installed south muon shielding collar
Magnetic sweep to prepare for magnet tests
RHIC – start of cooldown?
PHENIX Magnet tests & fringe field measurements
Completed fringe field measurements
Muon magnets on for cosmic ray measurement
RHIC – beam in blue ring
Start 5-person PHENIX shifts
RHIC – beam in yellow ring

See also: http://www.rhichome.bnl.gov/SchedPhys/FY2007/schedules/RhicRun7StartUp.pdf (Feb 1st  vers.)

http://www.rhichome.bnl.gov/SchedPhys/FY2007/schedules/RhicRun7StartUp.pdf


PHENIX Goals for Run7
1. Get 1.1 nb-1 Au+Au collisions on tape

– equivalent to 2.7 to 4.4 nb-1 delivered, depending on 
vertex, beam backgrounds, etc.

– Projection for 14 week run is ~1.8/nb (minimum) to 
~3.6/nb (maximum) 

– So, we expect to use up ~ entire Run7 on Au+Au
2. Achieve the maximum figure of merit for next 

polarized p+p run (Run8)
3. Prepare for 500 GeV polarized p+p run

We anticipate AGS polarization development studies 
while Au+Au collisions are underway

We await information from CA-D as to whether 200 
GeV or 500 GeV p+p machine development in Run7 
gets us to goals 2+3 faster/better
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